Phase 4: Project Planning Phase

The planned process begins with preparing the spreadsheet, importing the spreadsheet into ServiceNow, reviewing the Import Set data, creating the Transform Map, configuring the required field mappings, and running the transformation. The final step is to verify that the records have been created or updated correctly in the target table.